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POLREP No.: 
Reporting Period: 
Start Date: 
Mob Date: 
Demob Date: 
Completion Date: 
CERCLIS ID #: 
RCRIS ID #: 

9 

6/8/2010 
6/8/2010 

TND098071061 

Site #: 
D.O. #: 
Response Authority: 
Response Type: 
NPL Status: 
Incident Category: 
Contract # 

A4MD 
00088 
CERCLA 
Time-Critical 
NPL 
Removal Action 
EPS40704 

Site Description 
See POLREP #1 for site description and background information. 

Current Activities 
Grade reduction of the leading edge and western toe of the waste field continues during this 
reporting period. Additional funding through a Ceiling Increase and Change of Scope Action 
Memorandum was approved on December 16th. The approved funding will support the costs 
necessary to complete construction of diversion drainage channels through and around the site and 
install a clay and vegetative cap. These measures were designed to ultimately control leachate run
off from the waste field and stabilize the conditions at the site. After transfer of the site to the 
Remedial Branch the site controls will allow time to design and implement a long-term remedy for 
the site. 

Jan 3: ERRS and EPA remobed to Site after year-end holiday demobe. Work continues with focus 
on grade and drainage adjustment. 
Jan 5: ERRS ships off-site the tire stockpile. During excavation and grading tires were recovered 
that were part of the site associated with a C&D landfill. 
Jan 6: ERRS conducts a dye test with TDEC to determine subsurface water flow. 
Jan 10 thru 12: Site shut-down due to snow & ice. 

START will remobilize to Site on Jan 18, 2010. 



Planned Removal Actions 
Continue grading and construction of diversion drainage on the south and north boundaries of the 
waste pile infill. 

Alternate work and tasks are planned if weather postpones heavy equipment work on Site. 

Next Steps 
N/A 

Key Issues 
None at this time 

Estimated Costs 

Budgeted 
Total To 

Date Remaining % Remaining 

Extramural Costs 

ERRS - Cleanup Contractor 

START 

$1,450,000.00 $1,127,197.87 

$181,524.00 $119,971.92 

$322,802.13 

$61,552.08 

22.26% 

33.91% 

Intramural Costs 

Total Site Costs $1,631,524.00 $1,247,170.00 $384,354.00 23.56% 

* The above accounting of expenditures is an estimate based on figures known to the OSC at the 
time this report was written. The OSC does not necessarily receive specific figures on final 
payments made to any contractor(s). Other financial data which the OSC must rely upon may not 
be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an 
exact monetary figure which the government may include in any claim for cost recovery. 

Disposition of Wastes 
Disposal consisted of several phases which included: 
1-) Segregation of scrap iron and sheet metal from the demolition of the main building and off-site 
shipment for metal recycling. 
2-) Disposal of the non-recoverable rubble/demolition debris. 
3-) Scrap tire disposal. 
4-) Fuel oil recovered from a 27,000 gallon UST unearthed during site grading. 
5-) Off-site shipment of aluminum smelter waste to evaluate for possible aluminum recovery. 
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